

Príloha č. 2 Plán implementácie projektu SAMRS/2016/SYR/2/1

		4/2017	5/2017	6/2017	7/2017	8/2017	9/2017	10/2017	11/2017	12/2017	1/2018	2/2018	3/2018
Aktivita 1		x	x	x	x	x	x	x	x	x	x	x	x
Aktivita 2		x	x	x	x	x	x	x	x	x	x	x	x
Aktivita 3		x	x	x	x	x	x	x	x	x	x	x	x
Aktivita 4		x	x	x	x	x	x	x	x	x	x	x	x
Aktivita 5		x	x	x	x	x	x	x	x	x	x	x	x
Aktivita 6		x	x	x	x	x	x	x	x	x	x	x	x
Aktivita 7		x	x	x	x	x	x	x	x	x	x	x	x
Aktivita 8		x	x	x	x	x	x	x	x	x	x	x	x
Aktivita 9		x	x	x	x	x	x	x	x	x	x	x	x
Aktivita 10						x							